Report of Operations

Ack [illegible]

# Office of Light-House Engineer

ELEVENTH DISTRICT.

Detroit, Mich., July 12, 1883

Prof. Joseph Henry
Chairman L.H.E. Board
Washington D.C.

Sir

I have the honor to submit the following report of Operations under this office for the month of June 1883 viz:

## Spectacle Reef

The work at this station has been continued. At the close of the month of May the 9", 10" & 11" courses of stone had been set up on shore & the fitting completed; the setting up & fitting has been continued to the 16" course, which is now completed. The work on the reef consists in the erection of the derrick & setting the 6" & 9" courses & the greater part of the 6" course. Various minor details connected

## Outer Island

A bid for the delivery of cut stone for the Light House to be erected at this point has been accepted & an order issued for an exe compliance therewith. Arrangements have been made for the transportation of the st materials & the work will be entered on a an early date.

## Portage Lake Ship Canal

The preliminaries for obtaining the land for Light House site at this point have been commenced

## Sale of L. H. Sites at Pt. Clinton & Taylorshat

Authority was received to advertise the sal of these sites for 30 days. This has been do

Office of Light-House Engi

ELEVENTH DISTRICT.

*Detroit, Mich.,* ....., 1

## Detroit Depot

The brick work of roof has been completed
cepted & paid for during the month.

## Repairs

During the month repairs have been m
at Detour & Pilliagallee

Very respectfully
Your obdt servant
G. Weitzel
Major Engineers
Engr 11th L.H. Dist