Office of Light-House Engineer

ELEVENTH DISTRICT.

Detroit, Mich., Aug 1st, 1880

Prof Joseph Henry
Chairman L.H. Board
Washington D.C.

Sir,

I have the honor to submit the following report of operations under this office for the month of July 1880; viz;

## Port Austin

The survey of the site selected for this light has been made & steps taken to procure the deed for same.

## Spectacle Reef

The 16th course of stone had been set in place; the inner iron door of the entrance (the lower) light room stairs set

Sale of U.S. Sites at Port Clinton

Tagusport Mich.

These sales have been advertised dur
the month. They were effected yesterday (A

Detroit Depot

The grading of the grounds around the
building was nearly completed; the sh
next to it were sodded: the platform at th
front door at the sashes for the window
of the building were ordered.

Repairs

During the month repairs have been
made at South Fox, South Manitou, Poin
Betsey, & Chicago Lights

I am Sir

Very respectfully

47

Your obt servant

G. Weitzel

Major Engineers

Engr 11th Dist