State Library of Massachusetts

Amount of Contract — — — 10250,00

To pay Mr Chesbro — — — —	2,500	
" Emerson —	2,400	
" Carpenter — — — Say	700	
for Materials. Bricks Lime and Sand &c — — — — Say	500	
6 Men 4 months = 624 Days @ 1,50	936	
one Master Workman 8 weeks	250	
Contingencies &c to complete the work	414	7,700,00
		$2,500
Deduct on Emerson's bill — — —		150
		2,700

State Library of Massachusetts

Memorandum
relating to the
L. H. on N. Rock